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1a. Brief description of the project:  

REDLAD is awarded a grant to support the development of a Summit of the Americas civil society                 
coordination mechanism to ensure that the civil society organization (CSO) community in the region              
has a meaningful and institutionalized role in the Summit process. This by facilitating systematic              
consultations with a representative group of civil society and providing technical assistance to CSOs              
needing to build capacity and better engagement that allow them to monitor the Summit process. 

1b. Collaboration and partnerships: For this period of time the Team has strengthen the contact               
with each stakeholder involved for the success of the project: 

 
Collaboration and Partnerships by the Consortium: 
 
During this period, 11 agreements were signed with the Focal Points from Argentina, Belize, Bolivia,               
Chile, Ecuador, Honduras, Mexico 1 y 2, Nicaragua and Venezuela (Enclose 1 to 10). This process                
has helped to clarify some procedural details and we expect the remaining agreements to be signed                
in much less time. In the coming weeks we expect to start making the required payments. 
 
During this quarter each organization dedicated time to keep building trusting relations among them              
and with the Consortium members and Redlad’s team by organizing meetings and planning upcoming              
events in some cases:  
 

● Central America - CECADE:  
April: worked with the focal points by sharing documents and giving advise about the creation of                
national civil society organizations councils (which will be part of the mechanism of participation of               
civil society created by PASCA). Nicaragua and Guatemala demonstrated a weak response,            
therefore Cecade used a strategy of presential meetings with to clarify doubts. There were meetings               
with the focal point of Honduras (ASONOG) in El Salvador, in Costa Rica with the focal point there                  
(Fundación Arias). On the last week of April CECADE’s director went to the activities prepared by                
PASCA during the International Civil Society Week. Those activities strengthen the incidence and             
development of PASCA’s objectives in the region. 

 
May: Redlad held several meetings with CECADE to establish a working method and accelerate the               
signing of the focal point’s agreements. During this month CECADE sent information to their focal               
points, and coordinated with the base team in Bogota to guarantee their participation at the activities                
in Santo Domingo, during the OAS General Assembly. 
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In El Salvador on May the 13th Cecade and the Focal Point in El Salvador, Jóvenes en Acción                  
Política (JAP), held a meeting with other NGOs that represented women, LGBTI, afro communities,              
youth, indigenous people. The purpose was to develop actions toward the constitution of the National               
Council of Civil Society (NCCS). in addition, on May the 18th, there was a meeting with an                 
organization of women, Colectiva Feminista Akelarre, with the intention of increasing their            
commitment and motivating the contact with more women’s organizations. The contract with JAP is              
still in process for its adoption. One of its members went to PASCA meetings in Santo Domingo. 

 
In Honduras ASONOG, the focal point, delegated Claudia Díaz, as technical contact to execute the               
project. There was a virtual meeting on May the 16th, about the process of signing the agreement. In                  
addition, on the second week of May, there were meetings with the Ministry of Foreign Affairs and the                  
OAS, which expressed positive welcoming to PASCA project. 

 
Lludely Aburto, from Red Local (Nicaragua) and Norayda Ponce, from CONGCOOP (Guatemala)            
were designated as responsibles of the project in their organizations. Virtual meetings were held with               
them on May 9th, where it was agreed that the organizations will resolve directly with Cecade any                 
enquires and problems related to local schedules and budgets. 

 
Mexico’s focal points has expressed some problems which they want to solve at Santo Domingo’s               
meeting. The Southern Initiative for People Empowerment (SOUIPEM) from Belize was invited by             
CECADE to be focal point. Costa Rica is waiting for the first payment to start the execution of Project                   
activities in their country. But they have not sent their plan and they did not showed interest in                  
attending the meetings in Santo Domingo. 

 
June: Most of the countries were able to attend the meetings in Santo Domingo and solve some                 
doubts and queries they had. The organizations from Costa Rica and Panamá could not be present,                
since their representatives were unable to be reached in time to make the proper travel               
arrangements. After the meeting, a lot of progress was made in formalizing the organizations’ relation               
with the project. During the last month we have signed contracts with the organizations from Belice,                
Mexico (both CESEM and Equipo Pueblo) and Nicaragua. The organizations from Honduras and             
Mexico (Equipo Pueblo, one of two focal points) have submitted work plans that have required               
changes, which we expect to solve during July and start with the process of financial and technical                 
execution.  

 
Regarding Guatemala, the focal point agreed to participate fully on the condition that they would use                
their own funds, since they have some reservations with signing the contract under the current               
political climate. The organization (CONGCOOP) is a member of Redlad and has over 30 years of                
experience in the country, so the project can benefit from it. CECADE are currently looking for                
another local organization that’s willing to receive the funds contemplated for Guatemala and can              
assist CONGCOOP in its duties as a Focal Point. Regarding Costa Rica and Panama, two countries                
that had been absent for the last months, CECADE has retaken contact and expects to have the                 
contract signed and the local plans finalized during July. A meeting of Central American              
afrodescendent youth will be held in El Salvador during August, in which CECADE aims to participate                
and promote the project. Furthermore, a regional meeting of focal points is also being planned for                
August. 

 
● South Cone - Semillas para la Democracia:  
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April: In a visit that Semillas did to Uruguay, contacted organizations which became focal points: El                
Abrojo (Uruguay) and Fundación Multitudes (Chile). Semillas had previously had confirmation from            
Directorio Legislativo to be Focal Point in Argentina. The Project’s Director had several virtual              
meetings with the focal points to clarify some information and encourage them to become national               
referents.  

 
May: The focal point representatives from Uruguay (El Abrojo), Argentina (Directorio Legislativo),            
Chile (Fundación Multitudes) and Paraguay (Semillas) held a meeting in Uruguay on May 30th,              
where they discussed each organization’s mission and began to formulate a regional strategy for              
enlarging and strengthening the network in the coming months (Enclose 11). Pictures from the event               
can be accesed here. Fundación Multitudes, submitted its signed agreement on May 10th and thus               
formalized its entry in the project. 

 
On the brazilian focal point, Redlad reached ANDI Brazil (an organization that promotes the rights of                
children and youth, human rights, social inclusion and participatory democracy) and proposed them             
to be focal point. 
 
In Paraguay, on May 25th there was a meeting between Claudia Aguilera, Director of Regional               
Forums of the paraguayan Ministry of Foreign Affairs and Margarita Araújo and Paulo González from               
Semillas. The objective was to have a dialogue about the Paraguayan CSO in the country, the South                 
Cone subregion and to obtain the institutional support to facilitate the CSO participation. As a result,                
it was agreed to elaborate and sign an agreement between Semillas and the Direction of Regional                
Forums (Enclose 12) towards the creation of a working team of collaboration. 

 
June: in June we welcomed an organization to work as the Focal Point for Brazil: ANDI                
Comunicação e Direitos. Its representative was able to attend our events in Santo Domingo and               
establish contact with the other participating organizations. We hope ANDI can catch up with the               
administrative and strategic planning processes during the month of july. Semillas has continued to              
discuss the agreement with the Direction of Regional Forums and a draft is awaiting revision from the                 
Foreign Office team. The regional work plan was discussed and approved. Fundación Multitudes             
from Chile presented a national plan that will be used as a template for the other countries. All                  
organizations were able to attend the Santo Domingo meetings and agreed to develop local action               
plans for the promotion of the project. A regional meeting was tentatively set for september. 

 
● Andean Region - DESCO.  

April: An important result from the events during the ICSW was the contact with Molvina Zeballos,                
director of DESCO (Perú), who accepted to be our Consortium member for the Andean Region and                
to coordinate the activities in Peru related to the next Summit there. Also, during the ICSW, Redlad                 
held a meeting with the proposed focal points in Colombia (CCONG), Bolivia (Fundación Construir),              
Venezuela (Transparencia Venezuela), and Ecuador (Cedeal and Democracia y Desarrollo). Bolivia           
and Ecuador’s focal points accepted the task, Venezuela and Bolivia’s representatives expressed            
their concern on the use of the logo and flag. 

 
May: Progress has been made on the formalization of focal points in the region. CEDEAL (Ecuador)                
signed the agreement on May 15th (Enclose 2) and Transparencia Venezuela agreed to participate              
as a focal point. On the first week of the month Gina Romero had a meeting with the Confederación                   
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Colombiana de ONG (CCONG) to propose them to be Colombian focal point. They will be present                
the proposal to their next board of directors meeting, to be held at the end of June. 

 
On the matter of the waivers required by Bolivia and Venezuela (enclose 38), Redlad sent the                
proposed texts to the State Department, and they were approved. Redlad held several meetings with               
DESCO, the Consortium organization, to explain PASCA’s working toolset and gather information on             
the peruvian electoral context and its possible implications on 2018’s Summit.  
 
Desco, also contacted the Peruvian team responsible of the Summit of Americas. On May 19th was a                 
meeting with the Minister David Málaga Ego Aguirre, director of Organisms and Multilateral Policies,              
and the Minister Rodolfo Enrique Coronado Molina, member of the OAS sub-direction and             
Hemispheric Affairs. They were informed about the project and the expectancies related to the              
Summit which is going to be held on 2018. Also, it was offered the will to collect civil society                   
recommendations. With those same objectives, there was a meeting with José Manuel Domingo             
Boza Orozco, chief of staff at the Vice-ministry of Foreign Affairs. 
 
From those conversations it was concluded that after the presidential elections on June 5th, would be                
news about the position of the hosting country of the next Summit. Education seems to be the main                  
topic, but it is not definite yet. It would depend on the new government. However, one advantage for                  
the civil society is that the current contacts are career officers that will not be removed after the                  
presidential change and they are willing to open to civil society participation. 

 
They were invited to join the PASCA activities in Santo Domingo, on June, but they will arrive one                  
day after the Civil Society Meeting organized by PASCA. 
 
June: A proposed meeting with a peruvian representative to the OAS, to be held during the General                 
Assembly in Santo Domingo, could not be carried out. During these meetings, however, the focal               
points from the region got to know each other and agree on the the general guidelines for the                  
regional planning process. DESCO has started expanding the database of NGOs and CSOs to be               
invited to future events, and has also managed to incorporate another peruvian organization, Grupo              
Propuesta Ciudadana, to handle Focal Point duties in the country. 

 
● Caribbean - Fondation Espoir.  

April: Taking advantage of the meeting with Hans Tippenhauer, our contact at this new Consortium               
member, during the ICSW, there were dialogues about the political environment for working in the               
region, also, there were identified some possible partners to build trust in the oncoming process. In                
addition, it was established contact with Cuban organizations, to think together in the approach to this                
country. 
 
May: Redlad and Fondation Espoir have established contact with organizations in Barbados, Cuba,             
Haiti, Jamaica and Trinidad & Tobago which will will attend the OSC Forum in mid-June. The cuban                 
organization (CEDEL - Centro de Desarrollo Local y Comunitario) shared with us a document with               
proposals for the OAS. 

 
June: The region was represented in the Santo Domingo meetings by organizations from Barbados,              
Cuba, Dominican Republic, Haiti and Trinidad & Tobago. While relations have been established in              
Cuba (CEDEL), Haiti (Fondation Espoir) and the Dominican Republic (Alianza ONG), the next step is               
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establishing proper representation in the english speaking caribbean, of which there has been some              
progress with Barbados and Trinidad & Tobago. 

 
● North America - Redlad.  

April: In Bogotá, at the ICSW, Redlad made contact with the Canadian Council for International               
Co-operation (CCIC) that was invited to be focal point in the Canadá. In may a virtual meeting will be                   
held with its Director, Julia Sánchez. On the other side, in April Redlad has been strengthening its                 
relation with regional organization such as DPLF, and prepared several mails to contacts with NGO               
in USA. 
 
June: Contact with the CCIC continued over the following months and the organization has              
expressed interest in the project. However on June 13th we were told that they cannot commit to                 
participating as a Focal Point in Canada until October 2016, due to projects already in execution.                
During June, Redlad has also worked with the Youth Network of the Americas in the organization of a                  
forum to be held in august during the 2016 World Social Forum in Canada. Contacts will be                 
strengthened during the visit. 

 
Collaboration and Partnerships by the Team Project with OAS: 
 
April: On April the Project Director and the Design, Monitoring and Evaluation Specialist assisted to               
the IAHRC Hearings in Washington with the intention to develop meetings (Enclose 13) with              
organizations from Ecuador, USA, Perú and Panama, and identifying new focal points and consult              
organizations about the project´s objectives.  
 
During this week the following meetings were held: 
 
April 4th.  

● Meeting with Ramiro Oirás - Bolivia Fundación Compartir, which is Bolivia’s focal point. 
● Meeting with Jane Thiery and OAS Team. It was a good opportunity to share with the OAS                 

team about their views on the next OAS Assembly and to update them with the latest                
information about the project’s implementation. A list of confirmed focal points was delivered. 

● Meeting with Luís Ramírez, Secretary General’s Advisor 
April 5th.  

● Meeting with Indigenous leaders from Ecuador to explain PASCA project and receive            
feedback from this group. They showed interest in improving their knowledge about the OAS              
and the scenarios where indigenous organizations can participate as well as the conditions for              
that participation. Furthermore, they believe that some themes of their agenda would be             
interesting for other groups and it is worth sharing common issues and adding efforts. 

April 6th.  
● Consultation PASCA. In spite the Team had the expectation of a massive response to the               

call, there were few assistants (eight people including representatives from a regional network             
of LGBT organization), because most of the organizations had previous commitments in the             
frame of the IAHRC Audiences. However, the dialogue with the assistants offered criteria for              
designing strategies of relationship and political action of the project. 

April 7th 
● Participation on the Dialogue between IAHRC and CSOs 
● Informal meeting with Cuban activist 
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● Delivering of letters for all the OAS ambassadors of the countries were the focal points were                
confirmed. 

April 8th 
● Participation on a dialogue with youth and OAS Secretary General, with an informal talk with               

Almagro and two of his advisors. 
● Informal meetings with organizations from USA and Brazil. 

April 9th 
● Meeting with Magaly Castillo, Executive Director of Alianza pro Justicia, who is goiong to be               

the focal point in Panamá. 
April 11th 

● Meeting with DOS points of contact 
April 12th 

● Meeting with Catherine Pognat, in charge of CSO participation at the OAS 
● Participation in a Discussion co-hosted by the U.S. Permanent Mission to the Organization of              

American States (OAS) and the Bureau of Democracy, Human Rights and Labor with CSO. 
 
May: throughout May, the Project Director remained in vigilant contact with the OAS in preparation for                
the General Assembly to be held in June in Santo Domingo.  
 
After threatening to close the General Assembly Open Forum, the OAS agreed at the beginning of                
may to open it under the usual methodology (9 themes, a virtual forum, an event on June 12th, a set                    
of questions to ask the SG). The Project Director closely followed the process of CSO registration. In                 
mid-may the OAS determined that a high number of the registered organizations were radical groups               
against some gained rights, so participation was restricted to only one member per organization. This               
affected the possibility of participation of cuban activists and was met with opposition. Redlad              
pressured for the re-opening of the space. Later in the month, upon the OAS announcement of                
restricted participation due to a lack of appropriate spaces with enough capacity in Santo Domingo,               
Redlad sent some options for selecting a suitable location for the meeting. In the third week of May                  
another problem arose when support for the Secretary General was called into question after a               
diplomatic crisis with the Government of Venezuela, for which Redlad mobilized again to gather              
support for the Secretary General. 
 
June: our work in the first half of June was concentrated in facilitating civil society participation at the                  
OAS General Assembly in Santo Domingo, Dominican Republic, and related events which were             
organized by different organizations, as well as organizing the PASCA meetings with the Consortium              
Members and Focal Points: 
 
On June 9th, we had a working session with around 50 CSO representatives in the Dominican                
Republic, and we strengthened our contact and connection with the focal point, Alianza ONG. 
 
On June 11th, we held the CSO Forum at the Crowne Plaza Santo Domingo Hotel, where we                 
presented the PASCA project (enclose 14), gave talks on the state of the Enabling Environment in                
Latin America (enclose 15), on the particular challenges faced by Caribbean CSOs in co-ordinating              
actions, and on the state of Civil Society participation in the Dominican Republic. We also conducted                
roundtable discussions to prepare some proposals for the CSO Forum organized by the OAS, which               
would take place the next day. The starting point of this discussion was a systematization of CS                 
recommendations made in previous OAS events (Democracy and Human Rights, Education,           
Governance and Civil Society Participation and Sustainable Development) (encloses 16 to 19). The             
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forum gave very good results, and we continued polishing our idea of taking the components of                
enabling environment (civic space) as the main articulator of the SCO common agenda. This was an                
idea that had been given to us by many organizations that had participated in our meetings. We also                  
discussed the possibility of using a methodology similar to the one used by the Open Government                
Alliance to articulate the components of the CSO common agenda with other stakeholders such as               
governments. This is an idea that we just started discussing, and over which we don’t have full                 
agreement yet. Around 88 people attended the Forum, and our surveys indicate that participants were               
satisfied with its results and had a clearer picture of the project. Some people commented that the                 
event helped understand the different national contexts in the region, and requested that we distribute               
via e-mail the presentatiosn made that day. Other suggestions included improving communications            
and diffusion via press and other media.. A list of participants is enclosed (enclose 20). The results                 
from our survey can be found at enclose 21, and a gallery of pictures from the events can be viewed                    
at PASCA’s webpage here. 
 
On June 12th, Gina Romero was invited by the OAS to moderate their workshop on democracy,                
which shows that we’ve had some success positioning ourselves as leaders in the area. We were                
able to corroborate the usefulness of having set a position beforehand with many organizations, since               
the document we prepared with reflections made the day before was able to inform some of the views                  
of participant organizations. We were able to position ourselves in front of at least 80 CSOs in the                  
region, many of them with strong advocacy work in the OAS. A series of incidents took place in the                   
afternoon during the dialog with the Secretary General, such as: a protest of religious organizations               
against abortion who closed the street in front of the hotel for around half an hour; several arguments                  
almost turned violent especially in the roundtables organized around human rights (a point of              
contention for supporters and critics of the situations in Cuba and Venezuela) and the LGBT               
community (which escalated in the hallways of the hotel where the meeting took place). 
 
On June 13th we had the meeting with PASCA Consortium members and focal points in the Weston                 
Hotel, where organizations from 19 countries and three population groups (Afrodescendants,           
indigenous peoples and LGTBI) participated. We were able to strengthen bonds between all             
organizations, answer some questions regarding the Project and define a common agenda of             
milestones (enclose 22) that need to be hit in the coming months in all countries, regarding the                 
national consultation processes and the election of national and regional representatives. We were             
also able to define a plan for the Caribbean to reach at least eight focal points by the end of july.                     
Several of the organizations were able to attend the meeting between the Secretary General and the                
other delegations. 
 
Attached to this document you will find a summary (enclose 23) of what was discussed and agreed                 
upon the June 11th and 13th events, as well as our systematization of CS inputs in previous OAS                  
encounters, completed with new CS recommendations made on the June 11th forum. 
 
On June 14th and 15th we participated in the General Assembly meetings, where we were able to                 
meet several times with the people in charge of CSO participation at the OAS and with the Summit                  
Secretariat. We articulated our actions with other collectives, and have attached to this document all               
the official declarations and resolutions that came out of the OAS General Assembly. These meetings               
were also eventful: on the 14th it was announced that CS representatives would not be permitted to                 
attend the meetings due to space constraints, which meant that some of us who were already there                 
were forcibly removed from the meeting. This measure was lifted for the June 15th meeting. Redlad,                
along with other CSOs, filed a formal letter of complaint demanding a meeting with the Secretary                
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General. You can find the letter we sent (enclose 24), as well as the Secretary General’s response                 
(enclose 25). Lastly, a compilation of the resolutions and recommendations that came out of the               
General Assembly can be found here (enclose 26). 
 
In the following days we’ve followed through on the meeting's conclusions and we have started               
receiving the signed subgrant documents from the focal points. Therefore we have started the              
transition toward the creation of the participation mechanism (enclose 27). 
 
In the last days of June, the Project’s Director traveled to Washington to meet with OAS                
representatives to draft an action strategy for the second semester of 2016. On June 27th she met                 
with Beatriz Piñeres, of the Summit Implementation Review Group (SIRG). Mrs. Piñeres let her know               
that she’ll be in charge of the dialog with other actors (youth, private sector, civil society). She                 
requested PASCA’s collaboration in the sharing among CSOs of the reports that the SIRG prepares               
on the implementation of the mandates set by the Summit. We are currently thinking of strategies to                 
help monitor the commitments among CSOs. Mrs. Piñeres let her know that a workshop on Civil                
Society participation methods is being planned for the coming months and she will be extending an                
invitation, and that a SIRG will hold a meeting in december.  
 
On June 28th, the Project’s Director met with Jane Thery, of the Summit Secretariat. Mrs. Thery                
asked for assistance from PASCA in raising awareness about the funding problems affecting not only               
the IAHRC, but other OAS divisions. She recommended that we pay close attention to the Summit of                 
the Americas Implementation and Follow-up System. They exchanged ideas on the possibility of             
instituting a Civil Society award that can be delivered in the 2017 General Assembly in Mexico, with                 
the support of the Vidanta Foundation. 
 
On June 29th, the Project’s Director met with Catherine Pognat, who is in charge of Civil Society at                  
the OAS. They did an ex-post analysis of the situations presented at the General Assembly and                
agreed that Mrs. Pognat would call a workshop with CSOs to devise new strategies of participation for                 
the coming Assemblies. 
 
Collaboration and Partnerships by the Team Project with other stakeholders: 
 
April: 
From the 24th to the 28th of April the International Civil Society Week took place in Bogota. The                  
week’s events were coordinated in partnership with Civil Rights Defenders. The following events             
were developed in relation to the project: 

● On April 25th, Pasca presentation to 15 cuban activists, first cuban consultation. The             
activist decided to call the national council ‘Relatoría ciudadana’. 

● On April 26th, Meeting with Andean focal points. At this meeting they got clarities of the                
project and their role. Also they discussed about the political context in the region and how to                 
face the challenges in terms of the call to other CSO and the relation with governments. 

● On April 26th, Seminar on lessons to the OAS from different experiences of CSO              
participation in Multilateral scenarios. There Paulo González, presented some highlights on           
the research he is doing. In addition, Socorro Ramirez, who was in charge of organizing the                
participation of the civil society at the Summit of Americas held in Cartagena, Colombia,              
shared her lessons and recommendations for the oncoming PASCA process. Finally, Moisés            
Sánchez, from the Regional Alliance for the Freedom of Speech and Information exposed his              
experience and advice about CSO processes of self organization, agreement and incidence            
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toward common agendas. To this venue assisted 43 people, most of them from CSO in the                
region. Also there were participants from United Kingdom, Hungary, Poland and Equatorial            
Guinea (article in Spanish about the session:       
https://proyectopasca.org/2016/05/14/participacion-de-la-sociedad-civil-en-escenarios-multilat
erales-lecciones-para-la-participacion-en-la-oea/). 

● On April 27th, Consortium meeting. In addition to Redlad, there were the Consortium             
members for Central America, South Cone and Caribbean. Mainly during the meeting there             
were presented advances from the subregions, which have been consolidating the strategy of             
defining national focal points and their experience was useful reference for the newest partner              
in the Caribbean. 

● On April 27th, PASCA consultation meeting. 20 people joined this meeting where the Team              
presented the Project and developed a workshop to receive feedback about the draft of the               
mechanism of coordination and participation of Civil Society toward the Summit of Americas             
(enclose 27). In general it was perceived an optimistic attitude toward the project. which is               
being seemed as an opportunity for networking and organization with more effective incidence             
in scenarios like the OAS. Here is a website note in spanish            
https://proyectopasca.org/2016/05/14/participacion-de-la-sociedad-civil-en-escenarios-multilat
erales-lecciones-para-la-participacion-en-la-oea/ 

 
May: throughout the month, the Project Director remained in contact with consortium members and              
other organizations to monitor the preparation of materials for the OAS General Assembly in June,               
and clarify the situation regarding CSO participation. 
 
June: The June 11th CSO Forum was organized in partnership with Freedom House, and the               
organization’s Director for Latin America was the opening speaker. During the OAS events we had the                
chance to speak and interact with dozens of CSOs from the Dominican Republic and other countries                
that met in Santo Domingo, which helped us extend our contacts networks and the project’s               
incidence. All the CSOs contacted were left very motivated to work for the project. 
 
Team Project Staff: 
In mid-may two positions were filled in the project staff through open calls: 
 
Project Officer: We received around 75 CVs and interviewed 7 candidates. The selected candidate              
was Luis Angel Roa, a venezuelan citizen living in Bogotá with ample experience coordinating              
regional organizations. He started working with the team officially on may 16th (enclose 28              
comparative chart of candidates and enclose 29 CV Luis Roa). 
 
Webmaster: After some problems with the webmaster hired, and taking into advantage of the CVs we                
received in the process of filling the Project Officer position, we selected Brian Alvarado Pino as                
webmaster and communication specialist. Brian is a colombian citizen who is graduated in Political              
Sciences and is finishing a Masters degree in Strategic Communications from the Universidad del              
Rosario, Argentina (enclose 30 CV Brian Alvarado). 
 
Communications 
 
April: 
● A set of of brochures in english (enclose 31 and french (enclose 32) were developed 
● Pasca’s website was put online https://proyectopasca.org 
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● The two first version of the project’s virtual newsletter Entre Regiones were build and sent               
https://proyectopasca.org/boletin/ 

 
May: 
● Press materials were prepared in spanish, english and french, along with POP material such as               

folders and pens for distribution among consortium members and focal points during the Santo              
Domingo events.  

● Civil Society recommendations presented in previous summits (Port-of-Spain 2009, Cartagena          
2012 and Panamá 2015) were systematized as an input for the discussions to be held in Santo                 
Domingo, so that participating CSOs start from there and can further refine their ideas. 

● The OAS Virtual Forum was followed and discussions were analyzed to understand the main              
issues and the opinions that were articulated around them by CSOs. A summary (enclose 33) was                
prepared to better guide further conversations. 

● New editions of the project’s virtual newsletter Entre Regiones were built and sent             
https://proyectopasca.org/boletin/ 

 
June: 
● Preparation of a communications plan (enclose 34). 
● Production of POP materiales (brochures, pens, folders and banners) for the events held in              

Dominican Republic. 
● Content production and management for the website www.proyectopasca.org  
● Content production and management for the project’s social network presence in Facebook and             

Twitter. 
● Communications management. 
● New editions of the Project’s virtual newsletter, entitled Entre Regiones, were built and sent. 
● Guidebooks (enclose 35) and manuals (enclose 36) for the PASCA member organizations were             

produced. 
 
2. Executive summary: During the period of this report, the team worked in four different types of                 
activities: 

A. Reports: There were sent monthly reports on May and June about the activities developed on April                
and May.  

 
B. Designing and update of internal documents:   
 

● Stakeholder Mapping: the Team project continued the strategy of collecting data from the CSO              
through the Online Survey which was filled by 115 organizations. Here are the graphics              
summarizing the main answers. In addition from events and other databases, we have now              
1542 contacts from 1182 Organizations. 

 
● The Comparative Study on Best Practices and Lessons. From the information collected by the              

consultant Paulo González who abandoned the consultancy and her own inputs, Socorro            
Ramírez, who managed the participation strategy at the Summit of Americas in Cartagena and              
is researcher and professor in international relations, was hired to advance the study and              
develop analysis about the context and lessons. 

 
● Communication Strategy: the Manual of graphic identity was created and presented to            

Consortium members. According to that, the Consortium members have been applying those            
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orientations to their documents. During April, May and June, other advances were the website              
for the project: https://proyectopasca.org/, the Facebook fan page        
https://www.facebook.com/proyectopasca/?fref=ts and the Twitter acount     
https://twitter.com/ProyectoPasca 

 
On may, it was produced a first draft of the communication plan and improved according to the                 
project performance. It is being implemented basically through the production of POP and             
printed materials and publishing information at the website, the Facebook fan page and the              
Twitter account  

 
● It was created a scheme to explain the proposal of Mechanism of Participation of Civil Society,                

which was used for the Consultation meeting during the ICSW and adjusted for the Santo               
Domingo activities from the comments received during the focus group at the ICSW and other               
contributions (enclose 37). Additionally, a Google Form was developed to make an online             
consultation about it with CSOs which cannot attend presential meetings to discuss it             
(https://docs.google.com/a/redlad.org/forms/d/12J1NCJlLGHGhRDYPa5bifBgteN5qerq8OvY4
R6kvEkI/prefill). 

 
C. Consortium update: 
 

● From April our Consortium members for Central America and South Cone have been following              
their plan of activities, mainly in relation to contact national focal points. The organization              
leader for the Caribbean has started to plan its work and Redlad started to coordinate with                
DESCO the transfer of the responsibilities as it will become the new leader for the Andean                
Region. On May the subregional plans implementation continued and Fondation Espoir joined            
the Consortium members, being the Caribbean coordinator. 

 
● On April Redlad elaborated a model document for the agreements with the focal points and               

during May and June supported Consortium members to elaborate agreements with the            
national focal points.  
 

E. Other Actions 
 

● In relation to the information management of the process, from April the Consortium members              
have increased their use of the shared Drive to store the documents they have produced               
ºduring their activities, mainly by CECADE. However the work to guarantee collection and             
organizing of it is a daily challenge. 

 
Project Objectives: 
1. To develop and implement a Civil Society Council that represents CSOs across the region in 

monitoring and advancing Summit priorities. 
2. To increase collaboration in consultation and engagement between CSO and OAS to present 

recommendations for the 2018 Summit. 
3. To improve CSOs’ capacities to monitor the implementation and impacts of 2015 Summit 

commitments and to participate effectively in 2018 Summit processes. 
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3. Description of results achieved during the period, using indicators for activities, outputs 
and outcomes associated with your agreement. 

Activity 1:   To develop and implement a Civil Society Council that represents CSOs across the 
region in monitoring and advancing Summit priorities. 
 

ACTIVITY INDICATOR 

BASELIN
E DATA 
(include 

date/ 
source) 

TARGET 
(life of the 

agreement) 
Result this Period 

CUMULATI
VE DATA 
and % of 
progress 

completed if 
applicable 

1.1 Conduct a 
project planning 

meeting with 
the partners 

organizations 

One Project 
Working Plan 

Document 

N/A 

1 

1  general plan approved. 
There are subregional 

plans for South Cone and 
Central America. We are 

pending of the other 
subregions, but the main 

guide is the general. 

88% 

Consortium 
members increase 
their confidence in 

their partners and in 
the process 

N/A 

6 

1 baseline 25% 

1.2 Organize 
three focus 

groups of 20 
CSOs each to 

assess 
opportunities 

for creating the 
Council 

One report to guide 
the creation of the 

Civil Society Council 

N/A 

1 

The first draft was 
adjusted. It is being 

presented at national and 
subregional meetings 

50% 

Number of CSOs 
demonstrating 

increased levels of 
understanding and 

interest in 
participation in 
Summit-related 

events and 
activities.  

N/A 

90% of 
participants 

increase their 
confidence 
and show 
interest in 

participating 
in Summit 

related events 
and activities 

From 115 CSO consulted 
at the moment about their 
interest in participate at 
the 2018 Summit of the 

Americas, 94% 
expressed high interest. 

Measurement note: 
considering the aim of 

reaching 350 
organizations (indicator 

1.4), the 91 which 
expressed this high 

interest represent 29% of 
the indicator. 

29% 

1.3 Conduct a 
comparative 
study about 

similar regional 
oversight 

mechanisms 
and platforms 

One Comparative 
Study of best 
practices and 

lessons in CSO 
consultation 
mechanisms 

N/A 

1 

Collection of information 
about the experiences, it 
analysis in process. 

50% 

1.4 Develop 
and conduct a 

stakeholder 
mapping and 

One stakeholders' 
mapping and 
engagement 

strategy 

N/A 

1 

Data collecting stage. 35% 
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engagement 
strategy  

One strategic 
communications 

plan 

N/A 

1 

Draft of strategic proposal 
pending of comments and 

approval, design and 
production of materials, 
management of digital 
media (website, social 

networks) 

50% 

Number of CSO 
surveyed that 

express interest and 
commitment to 

participate in the 
creation of the 

Council 

N/A 

350 

From 115 organizations 
which filled the survey, 
102 (88%) expressed 

high interest about joining 
a civil society council. 
Measurement note: 

considering the aim of 
reaching 350 

organizations, the 83 
which expressed this high 
interest represent 29% of 

the indicator. 

29% 

1.5 Elaborating 
of draft 

documents for 
CSC 

establishment 

Draft of the CSC 
proposal to be 

review by CSOs 
and other actors 

and partners 

N/A 

1 

0 30% 

Percentage of 
CSOs’ inputs taken 
into account in the 
draft document for 
CSC establishment 

N/A 

60% 

0 20% 

1.6 Organizing 
five 

sub-regional 
working-coordin
ation meetings 
to finalize CSO 

support for 
creation of the 

Council 

Number of 
sub-regional 

working 
coordination 

meetings held, 
documented and 

socialized 

N/A 

100% 

First subregional meeting 
of South Cone focal 

points 

10% 

Number of CSOs 
demonstrating 

increased levels of 
participation in the 

creation of the 
council and interest 
in participating in 

other Summit 
scenarios 

N/A 250 As it was reported at the 
1.4 indicator: from 115 

organizations which filled 
the survey, 88% (102 
CSO) expressed high 

interest about joining a 
civil society council. 

 
91% (106 CSO) 

expressed high interest 
about the construction of 
one agenda for the 2018 

Summit. 
 

75% (87 CSO) expressed 
high interest about 

monitoring the mandates 
of Panama Summit. 

98 CSO 
 

84% 

90% 
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Measurement note: the 
cumulative data is result 
of the average of CSO 

and of their percentages 
in the three categories. 

1.7 Organizing 
an online vote 

to elect the 
members of the 

council 
 

Number of CSO 
voting in 

sub-regional 
coordination 

meetings for the 
CSC creation 

N/A 

300 

0 0 

Number of 
members of the 

CSC elected 

N/A 20 (2 women 
and 2 men for 

each 
sub-region) 

0 0 

1.8 Organize 
the first meeting 
of Civil Society 
Council in Perú 

(2016) 
 

One meeting held 
and systematized 

N/A 1 0 0 

Number of active 
members of the 

CSC 

N/A 20 (2 women 
and 2 men for 

each 
sub-region) 

0 0 

1.9 Redlad will 
help the council 
to establish its 
Secretariat and 

support the 
activities of the 

Secretariat 

One CSCs working 
plan 

N/A 

1 

0 0 

1.10 Develop a 
financial 

sustainability 
model for 

approval by the 
Council 

 

One financial 
sustainability model 

developed  

N/A 
1 

0 0 

Number of Council 
members trained in 

the financial 
sustainability model 

N/A 

20 

0 0 

1.11 Assist the 
Council 

Secretariat in 
design, 

implementation 
and monitoring 
a strategy of 

communication, 
relationship and 

knowledge 
management to 

support the 
interaction 

within the CSC 
and with the 

different 
stakeholders 

 

One strategy of 
communication, 
relationship, and 

knowledge 
management 

N/A 

1 

0 0 

Percentage of CSO 
users of CSC's 

media and 
communicational 

scenarios 

N/A 

80% 

0 0 
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Activity 2:  To increase collaboration in consultation and engagement between CSO and OAS to 
present recommendations for the 2018 Summit 
 

ACTIVITY INDICATOR 

BASELINE 
DATA 

(include 
date/ 

source) 

TARGET 
(life of the 

agreement) 

Result this 
Period 

CUMULATIV
E DATA 
and % of 
progress 

completed if 
applicable 

2.1 Support the 
Council in the 

development of a 
consultation 

mechanism between 
the Council and 
OAS-SIRG to 

improve skills and 
awareness on the 

process 

One consultation 
mechanism between 

the Council and 
OAS-SIRG developed 

N/A 

1 

0 0 

2.2 Establish a 
support network in 
Peru to work the 

2018 Summit 
Agenda 

One networking plan 
for building the 2018 

Summit Agenda 

N/A 

80% 

Meetings with 
the officials in 
the Foreign 

Affairs 
Ministry that 

will be in 
charge of the 

Summit. 
Event with 

CSO 
organizations. 

10% 

2.3  Establish an 
ongoing consultation 

process with 
governments 

Percentage of countries 
reporting information 

N/A 

70% 

0 0 

2.4 Develop and 
Sign an agreement 

between the Council 
and SIRG 

One agreement 
subscribed  between 
the Council and SIRG 

N/A 

1 

0 0 

2.5 Organize 5 
sub-regional 

consultation in 
coordination with 
OAS Summit, and 
one virtual online 

consultation 

Number of regional and 
sub-regional 

consultations between 
the Council and 
representative 

organizations held 

N/A 
1 regional and 
5 sub-regional 
consultation 

meetings 

0 0 

Number of CSOs 
consulted during the 
development of the 

CSO recommendations 
for the 2018 SIRG 

N/A 

400 

0 0 

One document with the 
Civil Society agenda for 

the 2018 Summit, 
presented to SIRG 

N/A 

1 

0 0 
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2.6 Conduct 6 
Council meetings, 2 
each year from 2016 

to 2018 

Number of council 
meetings held 

N/A 6 0 0 

Council members 
acquire experience and 
confidence in relation 
with CSO, OAS-SIRG 

and other actors 

N/A 

90% 

0 0 

2.7 Strengthen the 
participation of the 
Council and CSOs 
to the 2018 Summit  

Number of meetings 
among Council, 

Secretariat, SIRG, and 
governments to secure 

CSO participation. 

N/A 

20 

0 0 

Number of Western 
Hemisphere CSOs, 

targeted by the project, 
that express interest in 
participating in the Civil 

Society Forum at the 
2018 Summit.  

TBD 

800 

0 0 

One document with the 
Civil Society 

recommendations to 
the SIRG 

N/A 

1 

0 0 

Percentage of 
presented CSO 

recommendations from 
the civil society council 
incorporated by Summit 

stakeholders into 
Summit documents or 

activities 

N/A 

40% 

0 0 

Number of CSOs 
demonstrating 

increased levels of 
participation in 

Summit-related events 
and activities. 

TBD 

600 

0 0 

Number of CSOs 
reporting increased and 

substantive CSO 
engagement in the 

Summit process as a 
result of the CSO 

mechanism 

N/A 

300 

0 0 

Percentage of CSOs 
reporting increased 
satisfaction with the 

Summit process. 

TBC 

60% 

0 0 

 
Activity 3:   To improve CSOs’ capacities to monitor the implementation and impacts of 2015 Summit 
commitments and to participate effectively in 2018 Summit processes 
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ACTIVITY INDICATOR 

BASELINE 
DATA 

(include date/ 
source) 

TARGET 
(life of the 

agreement) 
Result this Period 

CUMULATIVE 
DATA 

and % of 
progress 

completed if 
applicable 

3.1 Develop a 
mechanism for 
monitoring and 

evaluating 
implementation of 

Summit 
commitments to be 
used by the CSO 

community 

Percentage of 
prioritized 2015 

Summit mandates 
monitored by the 

council and relevant 
CSOs.  

N/A 

At least 
40% 

0 0 

3.2 Conduct a needs 
assessment for 

technical assistance 
and capacity building 
among CSOs across 

the region, to 
improve knowledge 

and feedback on 
monitoring and 

evaluation 
mechanism 
/practices  

Number of CSOs 
demonstrating 

increased ability to 
research, monitor and 

report on Summit 
commitments in their 

sub-regions.  

N/A 

44 

Some questions 
about strengths 
of the CSO are 
included in the 
current Survey. 
Which is going 

to offer the 
baseline to 

design the plan 
of 

enhancement. 

0 

3.3 Design and 
implementation of a 

plan of enhancement 
and technical 

assistance according 
to the needs 

identified 

Number of CSO 
joining the 

enhancement in 
capacities for 

monitoring and 
evaluation 

N/A 

70% 

0 

3.4 Provide training 
and Technical 

Assistance to at 
least 100 CSOs for 
implementing the 

mechanism/Summit 
commitments 

Five training activities 
held (one in each 

subregion) and one 
Technical assistance 

action per CSO 
involved in the follow 

up 

N/A 

105 

0 0 

3.5 Produce joint 
report on outcomes 
of the 2015 Summit 

of the Americas 

Number of CSO 
participating in the 

joint report 

N/A 

50 

0 0 

3.6 Coordinate the 
adoption of the 
Monitoring and 

Reporting 
Mechanism 

Number of CSOs 
reporting increased 

and substantive CSO 
engagement in the 

Summit process as a 
result of the CSO 

mechanism 

N/A 

50 

0 0 

3.7 Monitoring and 
evaluate 

programs/projects 

Number of reports of 
advance in 

programs/projects 

N/A 
22 

0 0 
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that impacted the 
commitments made 

at the Summit 

impacted by the 
commitments 

 
Monitoring and Evaluation Indicators 
 

ACTIVITY INDICATOR 

BASELINE 
DATA 

(include 
date/source

) 

TARG
ET 

(life of 
the 

agree
ment) 

Result this Period 

CUMULATI
VE DATA 
and % of 
progress 

completed 
if 

applicable 

Methodological design 
One set of orientations 
for explicit knowledge 

management 

N/A 

1 

Developed and 
tested methodology 

for consultation 
about the 

mechanism of 
participation of civil 

society at the 
Summit. 

25%  

Elaborate baseline of 
the project 

One report of the 
baseline 

N/A 

1 

Information collected 
from consortium 
meetings and 
discussions, 
comparative 

analysis of previous 
summits. This 

information must be 
organized to build 

the baseline report.  

20% 

Elaboration and 
management of 
databases for 

participation monitoring 

One database system 
for monitoring 

participation of CSO in 
activities and 
discussions 

N/A 

1 

Until this month 
there were two 

databases which 
were integrated in 
one file. It contains 
1542 contacts from 
1182 organizations.  

25%  

Design and measure 
CSOs’ capacities at 

national, sub-regional 
and thematic levels 

One report of final state 
of CSO's capacities 
(including base line) 

N/A 

1 

Some questions 
about strengths of 

the CSO are 
included in the 
current Survey. 

Which is going to 
offer baseline 

information to design 
the strategy. 

10% 

Evaluation of the 
process 

One report of results, 
impact and 

recommendations 

N/A 
1 

0 0 

 
 
5. Challenges, lessons learned and best practices related to your project: 
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● To improve the communication from the Team of the Project to the Consortium members and               
from them to the focal points in the countries, because all have entered to the project at different                  
time, with different knowledge about the project and the framework of action at the hemispheric               
level. So it is needed a sort of induction and nivelation, to be all at the same level. 

● It has been impossible to make disbursements to Semillas, the Consortium member for the South               
Cone, there is a problem with the banks that make it hard to send the resources. We are                  
implementing other strategies while the problem is solved. 

● As the signing of the focal point contracts has been slow, and the Consortium members from the                 
Caribbean and the Andean Región are new, the expenditure of resources is low. 

● After the General Assembly and all the problems and blocks that CSO have, each time seems                
harder to increase CSO confidence in the OAS and, in turn, in the Summits. We have been                 
having very close communication with Peruvian Government to start building the relation and trust              
that allows us to guarantee better conditions for next Summit, but in the meantime, all OAS                
failures in relation with CSO is against us. 

● Also, the financial crisis that the OAS is facing is also undermining their capability to strengthen                
their relation with social actors and CSO. Besides, the crisis and attacks that the General               
Secretary is also facing has lead Civil Society to be its only ally, but then in return he will not                    
accept our meeting proposals.  

 
6.  Upcoming Events: 

● The consortium members will be consolidating the focal points network and working on the              
election of the members for the Civil Society mechanism of participation.  

● Redlad will be preparing some meetings in Canada during the World Social Forum, to              
enhance relationships with CSO organizations in North America and the rest of the continent. 

7. Timeline 

In general, the project is advancing according to the approved timeline. However, there are some               
variations. Please follow the numbers in front of the correspondent activities and its notes: 

1. The stakeholders mapping is still in the stage of collecting and organizing data. The              
Consortium members are giving inputs to it from the subregional data bases which they are               
building for their activities. 

2. The consultation process about the CSO’s council is being developed initially through direct             
approaches to members of the Consortium and focal points. Considering their comments, later             
it will be opened to other CSO through the focal points. 

3. The databases and methodologies are being updated according to the project’s contact during             
its performance. Particularly for monitoring the mandates we are collecting information about            
the Alliance for Open Government to take good practices. 

4. The measurement of capacities is being built from the online survey. 

5. The project is collecting, organizing and analyzing data to make a proposal of topics and               
methodologies to be assumed by the CSO. 

6. Now that all the Consortium members are working in their sub regional plans, the subregional               
meetings are being organized to be held between July and August. 
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7. The quality control to partners activities is constant, during the performance of the project. 

 2015 
 

2016 
 oct nov dec ene feb mar apr may jun 

REDLAD Q 1 Q 2 
 

Q3 
 M1 M2 M3 M4 M5 M6 M7 M8 M9 

Objective 1:To develop and implement a Civil 
Society Council that represents CSOs across the 
region in monitoring and advancing Summit 
priorities          
Redlad/Consortium held planning meeting with partners’ 
organizations          
Redlad/Consortium design a stakeholder mapping and 
engagement strategy (reviewing Redlad's methodology)   1       
Redlad/Consortium design and conduct an on-line survey to 
solicit ideas on the Council’s structure and processes for 
making joint CSO recommendations.    2      
Comparative study about similar regional oversight 
mechanisms and platforms, their best practices and lessons          
Redlad/Consortium develop and implement a strategic 
communications plan, based in survey's results (including the 
creation of a portal for dissemination and consultation actions)          
Redlad/Consortium elaboration of draft documents for CSC 
proposal (organogram, bylaws, description of roles and 
responsibilities)       5   
Redlad, partners and thematic advisers organize five 
sub-regional working-coordination meetings to finalize CSO 
support for creation of the Council         6 

Objective 2: To increase collaboration in 
consultation and engagement between CSO and 
OAS to present recommendations for the 2018 
Summit          

Objective 3: To improve CSO’s capacities to monitor 
the implementation and impacts of 2015 Summit 
commitments and to participate effectively in 2018 
Summit processes.          
Redlad/Consortium develop a mechanism for monitoring and 
evaluating implementation of Summit commitments to be 
used by the CSO community       3   
Redlad/Consortium conducts a needs assessment for 
technical assistance and capacity building among CSOs 
across the region       4   
Redlad/Consortium design and implementing a plan of 
enhancement and technical assistance according to the 
needs identified        4  
Redlad/Consortium provide training and Technical Assistance 
to at least 100 CSOs for implementing the mechanism/ 
Summit commitments.          
Redlad/Consortium coordinate the adoption of the Monitoring 
and Reporting Mechanism         3 
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Program Management          

Redlad/Consortium develop and assesses work plan          
Redlad/Consortium held meetings with partners to get 
feedback and follow up the activities          
Redlad/Consortium prepare narrative and financial quarterly 
reports          

Monitoring and Evaluation          

Redlad/Consortium general methodologies review and design 
(participation, systematization, information collection, etc).   4       
Redlad/Consortium Review and Consult Methodologies with 
DOS          
Redlad/Consortium elaborate baseline of the project          
Redlad/Consortium elaboration and management of 
databases for participation monitoring          
Redlad/Consortium design and measure CSO's capacities at 
national, sub-regional and thematic levels      3    
Redlad/Consortium develops PMEP          
Redlad/Consortium collects data          
Redlad/Consortium conducts quality control of partner 
activities      7    

 
Once the plan is finished, we will report the changes that we see in relation with the proposed                  
timeline. 
 
8. Budget Provide an update of the budget by budget category. Effective expenses, up to may 30th. 

Categories State Dept Funds Cost Share Total 
A. Personnel 54,899 0 54,899 
B. Fringe Benefits 12,940 0 12,940 
C. Travel 53,174 16,518 69,692 
D. Equipment N/A N/A N/A 
E. Supplies 2,363 0 2,363 
F. Contractual 30,263 0 30,263 
G. Construction N/A N/A N/A 
H. Other 17,606 0 17,606 
I. Total Direct Charges 171,246 16,518 187,764 
J. Indirect Charges  14,130 0 14,130 
K.  Total Costs 185,376 16,518 201,894 
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